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Parsons & Livingston Improvements and
Streetscape Gateway Project

Description and Benefits: Project widens and
improves Livingston Avenue from Ninth Street east to
Ohio Avenue as well as Parsons Avenue from Jackson
Street to just north of Kennedy Drive. Work includes
full-depth pavement replacement, left-turn lane
construction, installation of traffic medians and updated
signals, upgraded tree lawns, street lighting improve-
ments, utility relocation, bike lane addition, sidewalk
widening and Americans with Disabilities Act-compliant
curb ramp construction.

Schedule:
Construction started
Estimated construction completion

July 2010
October 2011

Status:
» Roadway construction will continue on the south side
of Livingston Avenue through October 2011.

*New storm sewers, water line work and curbs are
completed on the north side.

» Work continues on new street lights, traffic signals,
trees, shrubs, ground covering, sidewalks, brick
walkways and curb ramps, all set to finish in 2011.

« Traffic has been detoured due to road closures at
Livingston while pavement is removed and new base
installed. We have tried to minimize closures as much
as possible. Access to all driveways and businesses
has been maintained except for short closures.

« Traffic on Parsons Avenue shifted to the west side in
mid-July.

Cost:
$15 million for construction, funded under the
American Recovery and Reinvestment Act of 2009.

Contact Information:
Construction Project Manager: Scott Wilson, P.E.,
tel. (614) 645-0425

Designer: EMH&T, New Albany, Ohio

Construction Contractor: Nickolas Savko & Sons, Inc.,
Columbus, Ohio



